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EWR - Newark Liberty International Airport (Activities)
Accelerate LAAS/GBAS 07/01/2008 - 09/30/2012

Project Initiative Description Status Start Finish

This is a NEXGEN system,
implementation will be an
alternative to existing
Navigational Aids (NAVAIDS).

AVN Flight Check of GBAS Delay on the RF! activity will not

Flight Check 10/30/2010 | 10/30/2010

equipment impact existing National A A
Airspace Systems (NAS). Flight
check was successfully
completed.
Significant RFI issue arose .
A Reference Receiver 2 antenna
which prevented GBAS from (RR2) raised on 8/29 - test
Develop plan to address Radio SVZZO(;SS'F%ZS gfeg,léflt};é?;st ongoing. RR1 to be relocated 07/01/2008
Frequency Interference (RFI) at 9 : ] south by Nov. 30 and tested for 09/30/2012
18 months, all stakeholders in A

EWR. 8 wks. Test results to be
analyzed in Feb. to determine

next steps.

the project analyzed this
complex issue to develop
solutions.

A = Actual Date

This action plan is intended to establish a climate of accountability for the FAA, airports, and airlines. No project will be implemented
prior to the completion of all required analysis, reviews and approvals. The information provided is for planning purposes only. For
actual Runway and Taxiway Closures, and Equipment Outages, please review current Notices to Airmen (NOTAMs).



http://www.naco.faa.gov/d-tpp/1111/00285AD.pdf

